SARA || QUARTERLY PROGRESS REPORT
April 1 - June 30, 2000

This report covers the third quarter of FY 2000, namely, the period April 1 through June 30,
2000. It follows the initial SARA work plan (February 2000 version) for the period September
30, 1999 — September 30, 2000.

SARA Il isaservice project. As such, it is responsive to the Africa region’s needs, and USAID
and RED SO requests channeled through AFR/SD/HRD, so additional activities may gain priority
from time to time as discussed in the Work Plan.

Activities asfound in the work plan are listed in bold.



SO 6. Adopt policies and strategies for increased sustainability, efficiency and equity of basic
education services

1. Assist the AFR/SD SO 6 team
- Participatein SO 6 core team meetings;
Assist in the development of the analytic agenda;
Assist team in R4 and other M& E activities;
Assist team with dissemination and advocacy strategies.

Expected Outputs:
- Weekly team meetings attended
Analytic agenda revised
Results packages updated
Dissemination and advocacy strategies plan for each activity

Progress toward outputs, problems encountered, proposed solutions:

Dr. Yolande Miller-Grandvaux, SARA Basic Education Advisor, spent many hours each week meeting with the
AFR/SD/HR education team.




2. Support ERNWACA in the areas of;
- Research
Review and publish national research studies with committee
Support national chaptersin the development of grantsresearch
Advocacy and dissemination:
Disseminate national reports;
Conduct advocacy workshop for Anglophone chapters;
: Disseminate information on ERNWACA
L eader ship
Develop fundraising capacity for leader ship, advocacy and research
Assist in establishing scientific committee
Assist in establishing board of directors.

Expected Outputs:

Review committee established
Research studies produced
and disseminated
Small grant research projects conducted
Findings available to policy-makers and researchers
Ghana, Gambia chapters trained in advocacy
Information disseminated to ed. networks and universities
Coordinator recruited
Funds raised by chapters
Additional donors mobilized
Scientific committee in place
Bd. Of Directorsin place

Progress toward outputs, problems encountered, proposed solutions:

The Anglophone advocacy workshop was held in Ghanain June and attended by ERNWACA representatives from
Cameroon, Ghana, Sierra Leone, Nigeria and the Gambia. In addition, other Ghanaian stakeholders were invited to
attend. Altogether, there were 30 participants from 5 countries, including a sizeable contingent from Ghana, plus 2
resource people from Mali and Senegal. Reports indicate that the workshop was successful and the participants are
motivated to start working in their own countries. William Rideout attended for AFR/SD/HR, although he was funded
by sources other than SARA.

Plans progressed to finalize the ERNWACA transnational study reports. A summary document is being developed
and will be finalized, printed and disseminated in the last quarter of FY00. A CTO letter is being prepared for printing
and distribution of the full reports in a book format.




3. Support ADEA working group
Participate in ADEA teacher working group meetings

Expected Outputs:
Report on proceedings

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

4. Explore partnershipswith US universities and donor organizations
Participatein CIES, AS, EFA conferences, etc.

Expected Outputs:
Contacts established

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

5. Share experiences and lessons learned on FQL model
Organize and implement preliminary country teams meeting
Assist in production of lessons learned paper and presentation
Disseminate lessons lear ned to policy-makers and follow-up

Expected Outputs:
Preliminary multi-country meeting organized and implemented
Lessons learned paper produced and disseminated
Presentations made to policy makers

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.




6. Provide knowledge and guidance on role and responsibilities of NGOs in education as part of the SD/Ed
Analytic Agenda
Conduct research in selected countries on the new NGO role in basic education through small grants
Disseminate to missions, policy-makers, NGOs
Preparefor consultative meeting

Expected Outputs:
Research/issue identification paper produced
Findings disseminated

Progress toward outputs, problems encountered, proposed solutions:

The study on the NGO role in community schools has been approved. Y olande Miller-Grandvaux will arrange for
implementation in Mali during her upcoming trip in July.

7. Assist in Education in Countriesin Crisis Project
Finalize draft proposal
Proposal presented to SD/Ed

Expected Outputs:
TA provided to proposal

Progress toward outputs, problems encountered, proposed solutions:

Dr. Yolande Miller-Grandvaux is working on a program strategy for SO 6 for education in countriesin crisis.
[RENU?|

8. Gather resources and knowledge on youth through the Youth Think Tank (pending sustained existence of
think tank)
Assist SD to organize and convene mesetings
Assist SD to synthesize information
Assist SD to disseminate infor mation

Expected Outputs:
M eetings convened
Brief on youth development findings and effective practices produced & shared with USAID missions, esp Mali.

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.




9. Produce SARA impact assessment study
Review and edit studies
Develop dissemination plan
Disseminate for advocacy

Expected Outputs:
Impact studies printed, disseminated

Progress toward outputs, problems encountered, proposed solutions:

The education assessment impact reviews are ready for printing pending USAID approval of the 5-page policy piece.
These will be printed and disseminated early in the next quarter.

10. Assist SD in conducting health/education activities
Assist in development of impact assessment of HIV/AIDS on education
Assist in development of school health activities

Expected Outputs:
Impact assessment proposal developed
School health activities coordinated through SARA

Progress toward outputs, problems encountered, proposed solutions:

See SO 9, Item 7

11. Assist AFR/SD in providing backstopping to Mali USAID mission
- Follow-up education policy agenda

Provide TA when needed

Monitor activitieson aregular basis

Expected Outputs:
Education portfolio updated and monitored
TA provided

Progress toward outputs, problems encountered, proposed solutions:

Y olande Miller-Grandvaux will provide technical assistance to the Mali mission early in the next quarter.




12. Assist AFR/SD in providing backstopping to Benin USAID mission
Assist in development of education portfolio
Provide TA when needed
Monitor activitieson aregular basis

Expected Outputs:
Visits to, contacts with ERNESA, FAWE, BOLESWA completed or established

Progress toward outputs, problems encountered, proposed solutions:

Y olande Miller-Grandvaux continues to maintain contact with the Benin mission and plans a trip there in the near
future.

13. Explore development of relationships with other African networks for the promotion of SD priority issues

Expected Outputs:
Visitsto, contacts with ERNESA, FAWE, BOLESWA completed or established

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

14. Disseminate knowledge and guidance on policies and practices
Develop and present papers at international education conferences: CIES, national summit for Africa, etc.
Attend professional conferences (EFA, etc.)

Expected Outputs:
Papers accepted and presented
Information packets shared

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.




SO 7: Adoption of policies and strategies for increased sustainability, quality, efficiency and
equity of health services

Results Package: Household and Community Approachesto Child Health

1. Dissemination and use of French translation of WHO qualitative research manual

Expected Outputs:
Manual used by training institutions / projects

Progress toward outputs, problems encountered, proposed solutions:

The document continues to be distributed on request.

2. Dissemination and use of JHU description of qualitative research manuals

Expected Outputs:
Manual used by research institutions / projects/ individuals

Progress toward outputs, problems encountered, proposed solutions:

This document continues to be requested by many different organizations. It has also been displayed at several conferences
that have generated orders, such as PHN SOTA, IMCI meeting, etc. A draft French translation has aso been completed and
the document was converted to PDF format and posted on the AFR/SD website.

3. Assistanceto CERPOD and LSHTM for development of qualitative research capacity building in W. Africa, and
sustainability

Expected Outputs:
Technical Assistance provided

Progress toward outputs, problems encountered, proposed solutions:

Sarah Castle of LSHTM and Mamadou Konate of CERPOD met with Gary Engleberg of ACI in Dakar this quarter to
develop an outline for the qualitative research training workshop that CERPOD will implement. The proposal for this
initiative was updated and submitted to several sources of funding. While in Dakar in May, Dr. Suzanne Prysor-Jones,
SARA Project Director, met with Dr. Castle and Mr. Konate to discuss it.




4. Facilitate the design and implementation of consultant training for household/community IMCI

Expected Outputs:

TA for module development / revision
Support for facilitation and / or participation in orientation meeting

Progress toward outputs, problems encountered, proposed solutions:

Dr. Onanga Bongwele of WHO/AFRO/Lome has been drafting the briefing package this quarter. He was, however, unable to
attend the Durban community inter-agency working group (IAWG) IMCI meeting. Suzanne Prysor-Jones hoped to meet with
him and Dr. Remi Sogunro of WHO/AFRI there. A preliminary draft was forwarded by Dr. Sogunro to Dr. Prysor-Jones.
She provided input for its revision and made some informal contacts with Cathy Wolfheim, WHO/Geneva, to see if she
would be involved in working on these materials, as well as Dr. Colette Geslin and perhaps Dr. Y aya Drabo, both of

BASICS. Dr. Sogunro aso contacted Dr. Tony Musinde of WHO/AFRO/Abidjan to solicit his input.

5. Promote coor dination between IMCI and Malaria

Expected Outputs:
Participation in key meetings
Linkages established

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones and Dr. Duale Sambe, SARA Senior Research Manager, have participated in working group meetings
and electronic exchanges between AFR/SD/HR and representatives of WHO/AFRO, DFID, and the World Bank to discuss
approaches to improve linkages between IMCI and RBM activities in the African region. The activities have included the
planning of ajoint DFID and USAID scoping mission at WHO/AFRO and ajoint IMCI and RBM task force meeting later
this year.

6. Assist CHANGE with issuesidentification for household and community programs

Expected Outputs:
Consultative meeting planned, implemented and followed up

Progress toward outputs, problems encountered, proposed solutions:

A final report of the February 25™ consultative meeting was disseminated to participants and other interested parties. In
addition, the SARA and CHANGE Project staff met to discuss next steps, which were then presented to the CHANGE CTO,
Elizabeth Fox. She, in turn, met with Holly Fluty Dempsey of AFR/SD/HR, who agreed to dedicate some materna health
funding for CHANGE.




7. Consultative meeting on social marketing projects with consultation on supplies at community level

Expected Outputs:
Consultative meeting planned, implemented and followed up

Progress toward outputs, problems encountered, proposed solutions:

A consultative meeting on “ Commodities in the Communities’ was held May 24" with about 20 participants from USAID
and relevant CAs. A meeting report was published and disseminated in June.

8. Facilitate improvementsin |EC/community approach training in West Africa

Expected Outputs:
African institutions curriculum (IRSP, CERCOM, Public Health Schools, etc.) improved

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

9. Promote appropriate costing of household and community programs

Expected Outputs:
TA provided for review of literature and follow-up

Progress toward outputs, problems encountered, proposed solutions:

This quarter, a paper was produced entitled, The Costing of Community Maternal and Child Health Interventions. A Review
of the Literature with Applications for Conducting Cost-effectiveness Studies and for Advocacy. It was widely distributed at
the CORE meeting in early May and aso disseminated in the Durban community IMCI meeting. Distribution will be
completed next quarter.
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10. Participate in IAWG on household and community IMCI

Expected Outputs:
AFR/SD priorities promoted
AFR/SD feedback provided on issues

Progress toward outputs, problems encountered, proposed solutions:

The IAWG held a morning meeting in Durban following the global community health/IMCI meeting (see no. 12 below).
Suzanne Prysor-Jones participated in the discussions of next steps for the IAWG.

11. Develop advocacy materials on community programs

Expected Outputs:
Advocacy materials developed as required

Progress toward outputs, problems encountered, proposed solutions:

The IMCI brochure, disseminated this quarter, advocating for more commitment to IMCI, focuses attention to the community
level. Also seeno. 5 in the next section.

12. Participatein WHO/AFRO, UNICEF, and/or BASICS meetingsin Africa on household and community IMCI

Expected Outputs:
Trip reports submitted
AFR/SD priorities promoted
AFR/SD feedback provided on issues

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones participated in the meeting on community IMCI held in Durban in late June. A field trip to Bergville
(World Vision- and UNICEF-supported community program) and conversations with representatives from Tanzania, Uganda
and Mali allowed Dr. Prysor-Jones to form arelatively clear idea of the state of current field activities, partially funded by the
USAID grant to UNICEF. Dr. Prysor-Jones participated actively in the meeting, facilitating several sessions and helping to
draft the Concluding Statement, which reflects the hard-won consensus on community IMCI by UNICEF, WHO, USAID and
other agencies.

Dr. Prysor-Jones developed a concept paper with Dan Kasigi of Afri-Can (African Community Action Network for Health)
on a possible role for Afri-Can in promoting child health in the community within its member NGO networks in several
African countries.
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13. Assist AFR/SD with issuesidentification, portfolio management, and evaluation

Expected Outputs:

Core Group meetings organized
M & E system functioning
Results packages updated

Progress toward outputs, problems encountered, proposed solutions:

M&E System: See progress reported under Cross-cutting SO, item #1.
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SO7: Adoption of policies and strategies for increased sustainability, quality, efficiency
and equity of health services

Results Package: Provider Performance

1. Facilitate the dissemination and use of QI tools and methods:
- COPE for child health and other

- QA for IMCI

- Performance | mprovement methods

Expected Outputs:

Evaluation results reviewed and strategies for scaling up developed in coordination with AFRO UNICEF, BASICS,
REDSO

Strategies developed in coordination with URC, BASICS, AFRO, REDSO

Strategies developed in coordination with INTRAH

Meeting held at CESAG of all parties to discuss scaling up of QI in West Africa

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones had phone contact with Dr. Colette Geslin of BASICS, Dr. Tony Musinde of WHO/AFRO, Ms.
Laurence Codjia of CESAG and AV SC during the quarter to assist with the preparation of the Guinea field visit planned for
July, including a clarification of objectives, etc.

2. Participate in WHO meetings on IMCI components 1 and 2

Expected Outputs:
Trip reports submitted
AFR/SD priorities promoted
AFR/SD feedback provided on AFRO issues

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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3. Facilitate the development of a strategy to scale up IMCI, e.g., through the private sector

Expected Outputs:

Strategies developed in coordination with BASICS, AFRO, CORE to track bilateral activities, test aternative training
methodol ogies and promote resource mobilization

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter but see no. 7 in previous section.

4. Facilitate the focusing of BASICS W. Africa attention on AFR/SD priorities, including:
- pre-servicetraining

- improved in-service training

- problem-solving / supervision

Expected Outputs:

Participation in BASICS meetings
Strategies developed and feedback to AFR/SD on issues received

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones discussed AFR/SDHR priorities with Dr. Adama Kone of the BASICS regional office while they were
both in Durban for the June IAWG meeting. Dr. Prysor-Jones also visited the Dakar BASICS office in May to work with Dr.
Serigne Diene and Dr. Colette Geslin, mainly on the SARA/SANA/BASICS common agenda for nutrition. Conversations
with Dr. Gedlin during this visit also covered quality improvement and other IMCI issues.

5. Develop / contribute to advocacy and analyses of lessons learned materials on IMCI, as needed

Expected Outputs:

Advocacy brochure finalized and disseminated
Needs for other documents identified

Progress toward outputs, problems encountered, proposed solutions:

The brochure Saving Childrens Lives on the economic benefits of IMCI was produced and distributed this quarter in English.
It was distributed at the IMCI meeting in Harare in June and was in great demand from participants at the Durban conference.
The result was orders that surpassed the production run. At the Durban meeting, South Africa requested 1000 copies.
Uganda and Tanzania requested several hundred and WHO/AFRO also requested 1000 in English and French. Therefore,
another print run will occur early in the next quarter to meet the demand. The French translation will be finalized and printed
next quarter aswell. The Malaria and Pregnancy working group is using a similar model for its advocacy brochure.
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6. Assist AFR/SD with issues identification, portfolio management, and evaluation, including a review of USAID
strategies and investments for child survival

Expected Outputs:

M & E system functioning
Results packages updated

Review document produced

Progress toward outputs, problems encountered, proposed solutions:

SARA provided information and language for AFR/SD/HRD R4 wrap-up documents this quarter. For the M&E System: See
progress reported under Cross-cutting SO, item #1.
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SO7: Adoption of policies and strategies for increased sustainability, quality, efficiency
and equity of health services.

Results Package: Malaria RP

1. M&E of the Joint WHO/AFRO and USAID support for malaria control programsin Africa

Expected Outputs:
TA provided by SARA staff and consultant

Progress toward outputs, problems encountered, proposed solutions:

No magjor activity this quarter.

2. Updating AFR/SD strategic framework for research, analysis and dissemination on malaria

Expected Outputs:
Literature reviewed
Expert survey results synthesized
Working group meetings held
Strategic framework produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

SARA received a short comment from one of the expert reviewers by the April 26, 2000, deadline. The document is
awaiting final editing, production and dissemination plan.

3. Dissemination of relevant information on malaria and pregnancy

Expected Outputs:
Production and dissemination of Annals supplement

Progress toward outputs, problems encountered, proposed solutions:

SARA received 500 copies of the supplement to the Annals of Tropical Medicine & Parasitology that was printed by
Taylor & Francis, Ltd., under a SARA purchase order. All the copies have been disseminated. The activity is now
completed.
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4, Support for initiatives on the prevention of malariain pregnancy in Africa

Expected Outputs:

Working group meetings held
Advocacy briefs developed

Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery, SARA Dissemination and Advocacy Manager, has been working with the interagency Malaria and
Pregnancy working group to develop an advocacy brochure on the subject targeted to policy makers and materna health
program managers, and represented SARA at a meeting of the group hosted by JHPIEGO. Thiswill be further refined in
the next quarter and if ready, printed and distributed.

5. Manual on qualitative research for case management of malaria and other malaria-related documents
requested by AFR/SD

Expected Outputs:

Consultant hired
Manual developed, produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Most of the malaria-related documents that were in production have been produced and disseminated. A fina draft of the
protocol for malaria case management is being reviewed and SARA expects to produce it next quarter.

6. Joint planning and coordination of activities on priority areas such as IMCI, Malaria, IDS with other USAID
projects and partners (e.g.,, BASICS, NetMark, CORE, UNICEF, CDC)

Expected Outputs:
SARA staff & consultant involved in meetings and electronic exchanges with partners

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe worked with Dr. Mary Ettling of AFR/SD/HR and Dr. Higgs of NIH to develop awork plan for MRTC
in Bamako, Mali, for the use of the $ 1 million pledged by President Clinton for malaria activities.
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7. Co-sponsor a session on the social and behavioral aspects of malaria at the 4" SOMA-Net conference

Expected Outputs:
Co-sponsorship arrangement made with the SOMA-Net Secretariat
Resource persons and selected participants identified and sponsored
Relevant background materials disseminated

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe has exchanged some e-mails with the SOMA-Net Secretariat, but no concrete arrangement has been
made.
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SO7: Adoption of policies and strategies for increased sustainability, quality, efficiency
and equity of health services.

Results Package: I nfectious Diseases

1. Support the development of an AFR/SD Results Package for infectious diseases

Expected Outputs:
Review meetings held
Results package developed and produced

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe has attended infectious diseases Core team meetings.

2. M&E of thejoint WHO/AFRO and USAID support for integrated disease surveillance systemsin Africa

Expected Outputs:
Technical assistance from SARA staff and consultant

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe attended one day of the CDC, WHO/AFRO and USAID Workshop on Integrated Disease
Surveillance, held June 19-23, 2000, in Atlanta, Georgia. He also joined AFR/SD/HR colleagues with consultations
with Dr. Kabore and Dr. Lusamba of WHO/AFRO during their visit to Washington, DC, after the Atlanta meeting.
Dr. Duale has helped a so with the review of WHO/AFRO grant proposals for fiscal year 2000 funding.

3. Africa-based consultative meeting on potential of, and constraints to effective use of laboratory to support
infectious disease control

Expected Outputs:

Meeting organized
Report produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

SARA has not pursued this activity because WHO/AFRO and CDC have just organized a series of |aboratory
meetings in Africa
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4. Production and dissemination of TB advocacy briefs and other documents requested by AFR/SD

Expected Outputs:
Review materials devel oped, produced & disseminated

Progress toward outputs, problems encountered, proposed solutions:

SARA disseminated the AFR/SD paper on TB to individuals on the HIV/AIDS mailing list. SARA is how working on
aTB mailing list for the dissemination of TB-related materials. SARA also received a TB brief to disseminate at the
end of June. Thiswill be sent out early in the next quarter. A TB e-note was aso sent out this quarter.

At AFR/SD/HR’ s request, Dr. Duale Sambe has developed a concept paper for a study of factors affecting the use of
TB diagnosis and treatment services by African women of reproductive age. Discussions are underway to identify a
team of African researchers and an African institution to develop a protocol and initiate a pilot study in Tanzania.

5. Organize information sharing, including study tours, on the implementation of DOTS strategy for TB
control in African settings

Expected Outputs:
Tours and other information-sharing activities planned and organized
Lessons learned documented and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe and two SARA-sponsored African participants attended the 13th African Conference on TB held
May 24-27, 2000, in Conakry, Guinea.
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SO7: Adoption of policies and strategies for increased sustainability, quality, efficiency
and equity of health services

Results Package: Nutrition

1. Assist AFR/SD SO 7 team in managing the Nutrition Results package

Expected Outputs:
Core team mestings held
SO 7 portfolio reviews conducted
Performance monitoring plan drafted
Peer reviews organized
Expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

Severa activities occurred this quarter. A meeting was held to discuss AFR/SD/HRD support for activities in West
Africa. Thisalso included a briefing by HKI West Africa Regional Director Shawn Baker. In addition, a meeting was
held to discuss the AFR/SD/HRD support to the Focal Points Network in West Africa. During this meeting, technical
and financial support to this network was discussed; and the sustainability of the network was addressed. Finaly,
expert advice was provided on the development of an AFR strategy on MTCT of HIV

No nutrition core groups meetings were held this quarter.
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2. Provide technical support to AFR Core Groups, G-PHN, and CA partners (e.g., MACRO, BASICS,
LINKAGES, MOST) on nutrition issuesin Africa

Expected Outputs:
M eetings attended
Expert advice/input provided

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones met with Dr. Serigne Diene and Kinday Samba of SANA in Dakar in May to develop an
operationa plan for principal activities of the BASICS/SARA/SANA common agenda for nutrition in West Africa.
This included dissemination of tools and approaches through pre-service training, NGO networks, development of
MINPAK active learning centers in Benin and Senegal, development of country nutrition networks, etc. This 4-day
working session served to provide a functional framework for increased teamwork between BASICS, SARA and
SANA in West Africa. Other activities:

SARA provided technical advice to CA partners and the PV O/NGO community on HIV and nutrition issues. This
included three presentations on HIV and nutrition for FANta, the PV O Core Group, and Save the Children’s
Program Learning Group, as well as inputs into FANta plans for work on this issue in Africa, preparing guidelines
on care and support for people living with HIV/AIDS targeted at community-level programs

SARA participated in the ACC/SCN meeting, including the satellite workshop on capacity building for nutrition.
Support included input into the agenda for the 2-hour workshop and a brief presentation on Africa Bureau and
SARA/SANA activities.

SARA provided TA to the Global Horn of Africa Initiative (GHALI) of the Linkages Project to assess community
nutrition projects in Uganda. Micheline Ntiru, SARA/SANA Nutritionist, visited 2 of the 3 projects. one project
focuses on credit with health; and the other is an integrated child survival project and carried out qualitative
assessments of these projects. In addition, she provided inputs into a document on Better Practices of East African
Projects being prepared by the Linkages project.

SARA provided TA to the Linkages project by assisting in the preparation of an evaluation tool for PROFILES
activitiesin West Africa. This tool captures the more qualitative and process-oriented elements of the Profiles and
Advocacy process.
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3. Provide technical support to African partner institutions for strategy development and planning related to
nutrition policy/programming

Expected Outputs:
M eetings attended
Expert advice/input provided

Progress toward outputs, problems encountered, proposed solutions:

Meetings were held this quarter with Ms. Boitshepo Giyose of CRHCS to discuss SARA support for the CRHCS
Food and Nutrition Program. A list of potential collaborative activities on nutrition advocacy (PROFILES M&E, local
production of the Nutrition Briefs), HIV/AIDS and nutrition (dissemination, capacity building on prevention, MTCT,
care and support) were discussed, and information dissemination (nutrition tools fair). CRHCS has submitted a
complete proposal to SARA for the nutrition and other sector activities (e.g., HIV/AIDS, dissemination, reproductive
health, etc.). SARA has begun reviewing this proposal and will communicate with CRHCS about this support.

SARA provided technical support to WAHO/CRAN to help plan the Bamako 2000 nutrition Focal Point meeting to be
held September 25-29, 2000. Specifically, SARA provided inputs on the agenda for the meeting and the focus on
nutrition networking at the national level.

4, Strengthen African partners capacity for:
- nutrition policy analysis and advocacy
- information dissemination and sharing of better practices and lessons learned in nutrition

Expected Outputs:

Technical support provided

Regional training organized

Country advocacy strategies implemented

Information shared during regional meetings (e.g., nutrition focal points)
Support provided for documentation of better practices

Progress toward outputs, problems encountered, proposed solutions:

SARA held meetings with the Regional Quality of Health Care Center in Kampala, Uganda and discussed ways for
SARA to collaborate with this Center in nutrition advocacy activities, dissemination and electronic networking. In
addition, SARA held discussions with members of the Uganda Nutrition Core Group, providing ideas on
strengthening nutrition advocacy efforts.

SANA East Africa Regional Advisor Debbie Gachuhi provided technical assistance to the Kenya CAN (Coadlition for
Action on Nutrition) to prepare a PROFILES presentation for the Education Sector. This presentation was given in
May in Nairobi at a national workshop on early childhood education. SARA provided technical assistance/feedback
on the prepared script.
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5. Review advocacy experience and future directionsin Africa. Develop materialsto facilitate and support
nutrition advocacy activities (including finalizing Nutrition Briefs; handbook or guidelines for nutrition
advocacy at the country level)

Expected Outputs:
- Structured meeting on nutrition advocacy held (in Washington)
English nutrition briefs finalized and French/West Africa version devel oped
Additional tools developed, tested, and disseminated based on recommendations from the field

- Special bulletin or packet produced
- Small document prepared.

Progress toward outputs, problems encountered, proposed solutions:
SARA is continuing work on the modification of the Nutrition Briefs to reflect the West African context. These

materials will be reviewed by experts on nutrition issues in West Africa, trandated into French and disseminated
widely in the West African region. It is envisaged that they will be completed in the 4™ Quarter of this year.

6. Actively disseminate and ensur e the use of existing nutrition tools, training packages, and related materials
in pre-service and in-service training opportunities and NGO networks in Africa

Expected Outputs:
Materials disseminated at relevant meetings, workshops and conferences
Meetings organized / attended to discuss the content / use of available tools

Progress toward outputs, problems encountered, proposed solutions:

SARA/SANA partner, the University of the Western Cape, discussed and disseminated the Integrated Nutrition
Programming Training manual and guidelines for conducting a nutrition situation assessment at the UNICEF
Community IMCI meeting in Durban, SA, in June. This approach will be adapted for community IMCI activitiesin
South Africawith UNICEF support.

SARA nutrition materials were disseminated at the PVO Core Group meeting and Save the Children’s Program
Learning Group meeting held in Millwood, VA, in May and June, respectively.

See aso no. 2 in this section (above) for discussion on thisissue held in Dakar re BASICS/SARA/SANA.
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7. Technical assistance on mother-to-child transmission, infant feeding options and nutrition for African
HIV/AIDS programs

Expected Outputs:
Technical support, expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

Technical assistance was provided to ZVITAMBO this quarter to finalize the data collection instruments which assess
the impact of MTCT information on HIV testing, disclosure and infant feeding practices, and the in-depth study of
infant feeding decisions. TA was also provided to analyze the findings of the skills assessment and to prepare the
paper and presentation on this work at the Durban AlDS2000 meeting.

Technical assistance was provided to the UWC to finalize the report of the formative research on HIV and infant
feeding in Khayelitsha to prepare briefings for Provincial Health Authorities, and to prepare two presentations of the
findings at the Durban AIDS2000 meeting.

Meetings were held with UNICEF/ESAR to discuss experience counseling women on HIV and infant feeding issues in
Zimbabwe, the formative research protocols used in various studies, and the work being done on HIV and nutrition.

Dr. Ellen Piwoz, SARA Nutrition Advisor, also prepared a paper on Exclusive Breastfeeding for the Durban AIDS
2000 Satellite meeting on HIV and breastfeeding. The paper will be presented in Durban on July 8, 2000.

8. Develop tool for monitoring and evaluating infant feeding practicesin the context of research and programs
on mother-to-child transmission of HIV

Expected Outputs:
Literature reviewed

Working group meetings organized
Tool drafted, reviewed, and finalized

Progress toward outputs, problems encountered, proposed solutions:

A revised draft of the tool was completed this quarter based on comments from WHO, CDC and people working in the
field. A poster on the tool was created for presentation at the Durban AIDS 2000 meeting, where it will be discussed
with groups interested in pilot testing.
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9. Develop tool and/or lessons learned paper re: formative research on infant feeding and mother-to-child
transmission of HIV, and conduct advocacy related to this approach to MTCT strategy selection and program
design

Expected Outputs:
Formative research completed

L essons learned extracted
Existing research instruments and experiences reviewed
Tool and/or advocacy papers drafted, reviewed, finalized, disseminated

Progress toward outputs, problems encountered, proposed solutions:

A paper titled “HIV and infant feeding: Risks and realities in Africa’ was revised this quarter. The paper was based
on a presentation to the BASICS Project in March. The updated paper will be presented at the Bamako 2000 meeting
in September. It was translated into French this quarter. The paper reviews basic facts about MTCT and discusses the
formative research methodology and lessons from Zambia, Zimbabwe and South Africa.

10. Prepar e issues papers on:
- HIV and nutrition
- HIV and early weaning

Expected Outputs:
I ssues papers developed and disseminated

Progress toward outputs, problems encountered, proposed solutions:

A technical review of the paper on HIV and nutrition was completed this quarter. Feedback from HIV, nutrition and
program experts was provided. Demand for the paper is already high, particularly among other donor organizations
(e.0., UNICEF, FAO, and NIH). The paper will be finalized next quarter.

A CTO letter for the paper on HIV and early weaning was signed this quarter. A literature review is now being
conducted by consultant Elizabeth Zehner with inputs from Ready to Learn and SARA.
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11. Continuous issues identification, infor mation dissemination, and advocacy on issues of importance for
nutrition in Africa (e.g., HIV/AIDS and nutrition; MTCT and infant feeding, women’s nutrition, anemia and
infectious diseasesmalaria)

Expected Outputs:

Papers or tools disseminated

Posters or oral presentations developed

Consultative meetings organized

Workshops / conferences with dissemination component attended

Progress toward outputs, problems encountered, proposed solutions:

Two posters and three oral presentations on HIV and infant feeding were developed this quarter for use at the Durban
AIDS meeting and other venues. In addition, three presentations on HIV and nutrition were given in Washington, DC,
and environs.

No consultative meetings were held.

Finally, SARA/nutrition attended the PVO Core Group meeting, the Save the Children Program Learning Group
meeting, the ACC/SCN nutrition meeting. SARA nutrition tools were disseminated at these meetings.

12. Document impact of AFR/SD nutrition investments (e.g., capacity development through SARA/SANA;
regional collaboration, etc.)

Expected Outputs:
Case studies and impact reviews completed
Better practices disseminated

Progress toward outputs, problems encountered, proposed solutions:

A consultant to conduct the SANA evaluation was identified. A SOW for the evaluation will be drafted next quarter.
Work began to assemble documentation of SANA activities and impacts.

27




SO7: Adoption of Palicies and Strategies for Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Results Package: Maternal Health/Essential Obstetrical Care (EOC)

1. Produce and disseminate summary country report on West African post-abortion care study; Develop
dissemination and advocacy strategy

Expected Outputs:
Report produced
Dissemination and advocacy (D&A) strategy developed for participating countries

Progress toward outputs, problems encountered, proposed solutions:

Delays in finalizing a subcontract slowed the printing and distribution of the brochure despite the requisite CTO
letter being in place. In late June, consultations were held with JHPIEGO which resulted in a proposed
resolution to the impasse. It is now expected that the brochure will be finalized by mid-August. The SARA
team provided JHPIEGO with input to its dissemination plan and will follow up further.

2. In collaboration with partners, assiss CEFOREP with in-country dissemination and action plan
development for 4-country EOC resolutions

Expected Outputs:
Dissemination and EOC advocacy action plans developed
Donors identified and funds leveraged for implementation
Follow-up initiated

Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones held discussions in Dakar with Prof. Fadel Diadhiou, Dr. Barky Diallo and Dr. Defa
Wane of CEFOREP. Discussed were updates on materials being produced, CEFOREFP's future role in
coordinating advocacy and policy dialogue on maternal mortality in West Africa, and Dr. Wane's working
arrangements.

During the quarter, Dr. Wane completed the four country case studies and these were circulated by
AFR/SD/HR to the appropriate Missions for feedback. The summary report was finalized and will be printed
and distributed once Missions provide feedback. A dissemination and action planning workshop which used the
study findings (funded by INTRAH/PRIME) was held by the MOH in Benin and a national action plan on EOC
and including neonatal care was developed in Benin. Discussions continue with MOH partners in Burkina Faso
and Mali, while Senegal held its planning workshop and has prepared an EOC plan which has been
incorporated into its seven year reproductive health plan.
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3. Produce advocacy materials to maximize resear ch results of EOC study in West Africa

Expected Outputs:
Mere en Danger booklet as an advocacy tool for EOC devel oped and disseminated
Tool integrated into country plans

Progress toward outputs, problems encountered, proposed solutions:

This activity is related to activity 2 above. Subcontractor ACI will proceed with the preparation of the user
friendly brochure once AFR/SD/HR receives feedback from Missions and gives a go-ahead to proceed.

4. Assist SAGO to become more policy / action oriented; provide TA in trandlating research findingsinto
programs/actions

Expected Outputs:
Workshop in advocacy and policy communications conducted
Strategic action plans devel oped
Advocacy activities initiated

Progress toward outputs, problems encountered, proposed solutions:

During the quarter, the SARA project worked on plans for the July Executive Committee meeting mentioned in
the last quarterly report. As a preliminary activity, consultants Lalla Toure and Barky Diallo prepared and sent
out a questionnaire to SAGO Country Chapters on country-level activities and on chapters' involvement in
policy development at the country level.
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5. Select 1 pilot country to test the use of Bart Burkhalter’s maternal health PROFILES -like model for
creating policy dialogue and as an advocacy tool

Expected Outputs:
Country(s) selected
Model developed in collaboration with local orgs.
Presentations completed
Next steps defined

Progress toward outputs, problems encountered, proposed solutions:

A series of planning meetings was held among Caroline Blair, SARA Reproductive Health Advisor, Dr. Bart
Burkhalter, Dr. Victor Aguayo and Dr. Stephen Kinoti, all of whom are members of the team which will field-
test the model in Uganda. A mechanism was put in place to provide support to the Ugandan host of the activity,
the Regional Centre for the Quality of Health Care. Discussions have continued with the Centre to ensure that
logistical aspects are taken care of. Dr. Burkhalter has also consulted with WHO in Geneva in order to acquaint
himself with recent work it has done in Uganda on costing the Uganda mother-baby package. Ms. Blair also
shared the plans with Koki Agarwal of the Policy Project at TFGI and communicated regularly with the Uganda
Mission of USAID as well as with the DISH project. The activity will take place in Uganda July 10-21.

6. Develop a comprehensive dissemination strategy for results of 3-country EOC cost studies

Expected Outputs:
Dissemination plan developed
Appropriate materials completed and disseminated

Progress toward outputs, problems encountered, proposed solutions:
Discussions continue between CEFOREP, ACI, SARA and AFR/SD/HR, including the recent sharing of the

SARA mailing list. AFR/SD/HR has asked that the documents not be disseminated until feedback from the
Missions is received.
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7. Assist AFR/SD/HRD SO 7 team in managing the Maternal Health results package

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

Caroline Blair prepared a maternal health indicator table and accompanying graphics for the HPN SOTA
meeting in Kenya. This table presented indicators for all countries with USAID representation (including FHA)
and for selected developed countries in order to highlight the unacceptable state of maternal health in Africa
and to advocate for increased Mission resources in this area. The table was used in a presentation and was
distributed to all participants.
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SO 8 Policies and strategies for increased sustainability and quality of reproductive
health services adopted

Results Package: Nonein particular — Related to overall SO

1. Assist AFR/SD SO8 team with managing the RH results packages

Expected Outputs:
Core team mestings held
Results packages completed and periodically updated
PMPs revised and updated annually
R4 completed annually
Technical advice provided

Progress toward outputs, problems encountered, proposed solutions:

Caroline Blair, Rhonda Smith of PRB and Renuka Bery have attended regular core team meetings and
worked with the SO 8 team to finalize the results package and the PMP. They also assisted with the
preparation of the R4 presentations. Ms. Blair also worked with Roxana Rogers to begin defining future
activities in the area of health care financing. This work is continuing. Ms. Blair provided input to the
summary matrix of AFR/SD activities which was prepared for the SOTA meeting in June. She also attended
aforum organized by the USAID Global Bureau on adolescent health and development to help guide
development of a new procurement which will follow up the FOCUS project, attended the "consultative
meeting on ensuring availability and appropriate use of essential supplies for child health at community level
in Africa, and assisted in the editing and reviewing of the report on this same meeting.
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2. Conduct an SO 8 portfolio review of all or selected focus areas to re-examine strategic directions,
mix of focus areas; best practices, and overall portfolio balance

Expected Outputs:
Literature reviewed
Expert consultative working group meetings organized
Results packages and work plans updated

Progress toward outputs, problems encountered, proposed solutions:

Changes to the draft scope of work were incorporated into a final SOW which AFR/SD/HR has now
accepted. A suitable consultant has been identified by the SO 8 Core Group and AFR/SD/HR is in the process
of putting into place a mechanism to engage the consultant. Rhonda Smith and Caroline Blair prepared a
SOW for Justine Sass, PRB intern, who started work on a comprehensive literature review of SO 8's major
areas. Ms. Smith and Ms. Blair provided Ms. Sass with background documents and with support as needed.
Work on this review is nearing completion and Ms. Sass will present her findings to the core group over a
series of meetings. Once the consultant is in place, she will also provide her with support and brief her on her
findings.

3. Assist AFR/SD with evaluating, tracking, and monitoring performance and results

Expected Outputs:
Evaluation assessment of SO 8 results package activities completed
Simple computer program for tracking results by indicator targets developed and applied

Progress toward outputs, problems encountered, proposed solutions:

Caroline Blair represented the SO 8 Core team on the Monitoring and Evaluation group, which had several
meetings.

Assistance to SO 8 on M&E issues is being coordinated with efforts to develop a functioning M& E system
for the entire SD/HRD portfolio. See progress reported under Cross-cutting SO, item #1.

Caroline Blair and Anne Inserra, SARA Monitoring and Evaluation Advisor, drafted a proposed scope of
work for the planned SO 8 portfolio review and made revisions based on discussions with the core group and
CTO.

Ms. Blair and Ms. Inserra consulted with the SO 8 core team members and drafted the terms of reference for
an impact review of the JHU CUP (male involvement in HIV/AIDS prevention through sports) activity. The
draft assessment has been completed by Bill Rau, a SARA consultant.
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SO 8 Policies and strategies for increased sustainability and quality of reproductive
health services adopted

Results Package: Male involvement (Addressing the reproductive health (RH) needs of
under served populations)

1. Assess the outcomes/results of the Male Involvement workshop in Francophone Africa with JHU/PCS,
IPPF, AVSC, INTRAH, and SFPS

Expected Outputs:
Questionnaires collected, analyzed and summary report completed

Progress toward outputs, problems encountered, proposed solutions:

Caroline Blair has not received the report on the findings since her visit to JHU/PCS. As indicated in the last
quarterly report, very few completed questionnaires were received, meaning the findings will have limited
application, but follow-up is nonethel ess required.

2. Provide technical assistance and support to RESAR in the development and implementation of a multi-
country study on male involvement in RH

Expected Outputs:

Research protocol reflecting need to assess existing practices and multiple audiences (e.g., providers; donors;
corps, ministries; key informants) completed

Study implemented in countries (TBD)
Progress toward outputs, problems encountered, proposed solutions:

RESAR is continuing with the field work for the study and is expected to analyze its findings and present a draft
report during the upcoming quarter.

3. Assess current program activities for males — lessons lear ned/models; Provide TA to USAID missionsin
integrating male involvement activities into their programs

Expected Outputs:
Updated summary of best practices completed
TA provided to missions (TBD).

Progress toward outputs, problems encountered, proposed solutions:

An impact review of AFR/SD's support to male involvement activities has been drafted and is currently being
reviewed and revised.
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SO 8 Policies and strategies for increased sustainability and quality of reproductive
health services adopted

Results Package: Women’s empower ment

1. Support the establishment of an East and South African women’s media network hosted by S.
African media org. in collaboration with the Freedom Forum and the S. Africa Department of
Welfare

Expected Outputs:
One seminar completed
Print articles and broadcast programs produced
Changes in media strategies documented

Progress toward outputs, problems encountered, proposed solutions:

The network is now in place.

2. Assist with documentation and dissemination of PIVOT 3 case studies (L essons lear ned)

Expected Outputs:
Case studies documented

Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery met with Khadijat Mojidi of AFR/SD/HR and the NGO Networks team to discuss the
progress in the case studies and to explore how these could be best produced to ensure maximum
usability. Ms. Bery emphasized the need to keep any documents simple and to focus on the target
audiences who are USAID, policy makers and program managers.
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3. Support the establishment of a West African women’s media network, Fem’Mediafrique, in
collaboration with the PANOS I nstitute regional office in Bamako, Mali [NEW ACTIVITY]

Expected Outputs:
One seminar on “Women and HIV/AIDS" completed
Print articles and radio broadcast programs produced
Changes in media strategies documented

Progress toward outputs, problems encountered, proposed solutions:

Since the first seminar was held in Dakar during the first project quarter (December 1999), SARA staff
have received articles from the journalists in Senegal, Burkina Faso and Mali, and impressive radio
programs from Ouagadougou and Bamako. PANOS reports that owing to political instability and changes
in leadership at Fem'Mediafrique affiliated media organizations in Abidjan, the journalists there have not
succeeded in producing their articles or radio programs. PANOS is investigating other outlets, including
regional wire services such as the Pan African News Association (PANA) in Dakar.
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SO 8. Policiesand strategies for increased sustainability and quality of reproductive health
services adopted

Results Package: Nonein particular — Reproductive health policies/ strategies promotion

1. Provide technical assistance for dissemination and advocacy for RESAR’s post-Cair 0 assessment
of RH policiesin 5 countries

Expected Outputs:
Research findings and lessons learned in each country disseminated
Follow-up evauation completed

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

2. Support new policy communication position at CERPOD re: producing policy-oriented materials,
developing dissemination and advocacy activitiesin three focus areas: adolescents;, maternal health;
and HIV/AIDS

Expected Outputs:
FY 2000 dissemination & advocacy work plan completed
Policy-relevant materials produced and disseminated on the topics TBD

Progress toward outputs, problems encountered, proposed solutions:

The position was supported by SARA during this period.

3. Disseminate information and results/ outcomes of the Francophone MAQ conference through
CERPOD, RESAR, and JHPIEGO

Expected Outputs:
Follow-up interviews and questionnaires completed and analyzed
One MAQ bulletin published and disseminated to relevant participating orgs
Outcomes widely disseminated

Progress toward outputs, problems encountered, proposed solutions:

The French language MAQ bulletin has been finalized and distributed. The MAQ initiative continues.
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4, Continue to support revitalization and coordination effort of RESAR in collaboration with SFPS
and CERPOD; identify an approach for establishing a permanent secretariat

Expected Outputs:
- TBD

Progress toward outputs, problems encountered, proposed solutions:

The conference report of RESAR's Conakry conference has yet to be finalized. RESAR continues to work
with SFPS on institutional issues.
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SO 8. Policiesand strategies for increased sustainability and quality of reproductive health
services adopted

Results Package: None in particular — Media Activities[NEW ACTIVITY TYPE]

1. Continue to provide technical support to the West Africa Pop’ Mediafrique senior journalist network

Expected Outputs:
One advocacy seminar completed in Bamako, Mali
Participation of journalists in the 2000 HIV/AIDS conference in Durban
Print articles and broadcast programs produced
Changes in media strategies documented.

Progress toward outputs, problems encountered, proposed solutions:

In preparation for the 2000 HIV/AIDS conference in Durban (July 9-14, 2000), SARA Project staff
worked collaboratively with Africa Consultants International in Dakar to obtain press credentials from the
conference organizers and to arrange logistics. The SARA team also prepared French language press
packets for each Pop'Mediafrique member, which included conference materials, recent reports on key
HIV/AIDS issues, and a glossary of HIV/AIDS and reproductive health terms. Following the conference,
consultants Victoria Ebin and Sie Some will visit Bamako, Mali, to discuss plans for the next advocacy
seminar with USAID mission staff.
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SO 9. Adoption of Cost-effective Strategiesto Prevent and Mitigate the Impact of HIV/AIDS

Results Package: HIV/AIDS

1. Documentation and dissemination of community-oriented HIVV/AIDS prevention approaches

Expected Outputs:
Literature reviewed
Field visits completed
Case studies prepared
Consultative meeting sponsored

Progress toward outputs, problems encountered, proposed solutions:

Literature search on community —oriented HIV/AIDS prevention approaches are continuing but are slow.
This could move faster if a dedicated short term consultant were tasked to undertake the search, make the
field visits to selected countries (say Uganda, Zambia, Senegal, South Africa) and prepare case studies. Dr.
David Apuuli, the Director General of the Uganda AIDS Mission, is willing to undertake this.

No further field visits have been undertaken.

A consultative meeting will be considered after the literature review and the field visits.

2. Develop tool for monitoring and evaluating infant feeding practicesin the context of research and
programs on mother-to-child transmission of HIV

Expected Outputs:
Literature reviewed

Working group meetings organized
Tool drafted, reviewed, and finalized

Progress toward outputs, problems encountered, proposed solutions:

See SO 7, Nutrition, Item 8 above
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3. Develop tool and/or lessons learned paper re: formative resear ch on infant feeding and mother-to-
child transmission of HIV, and conduct advocacy related to this approach to MTCT strategy selection
and program design

Expected Outputs:
Research instruments and experiences reviewed

Tool drafted, reviewed, finalized, disseminated
Progress toward outputs, problems encountered, proposed solutions:

See SO 7, Nutrition, Item 9 above

4. Develop an issues paper on HIV and nutrition

Expected Outputs:
I ssues papers developed and disseminated

Progress toward outputs, problems encountered, proposed solutions:

See SO 7, Nutrition, Item 10 above

5. Continuous issues identification, information dissemination and advocacy for comprehensive
approaches to reducing mother-to-child transmission of HIV

Expected Outputs:
Literature reviewed

Working group meetings organized
Information briefs and/or advocacy documents drafted, reviewed, finalized and disseminated

Progress toward outputs, problems encountered, proposed solutions:

SARA has contracted the services of Ms. Beth Preble to prepare a strategic guidance paper on the prevention
of mother-to-child transmission of HIV in Africa. The paper will aim at guiding USAID bilateral and
regional programsin investing in MTCT interventions.
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6. Youth livelihood best practices for the prevention of HIV/AIDS

Expected Outputs:
Study protocol developed and implemented
Paper on lessons learned from youth livelihood programs produced and disseminated
Dissemination workshop organized

Progress toward outputs, problems encountered, proposed solutions:

IDRC produced the draft report that was presented by Jamie Schnurr and the Consultant John Grieson on
July 27 to the USAID Adult Reproductive Health Group. In addition, Ishrat Husain of AFR/SD/HR
discussed her office’'s comments and reaction with him. IDRC will now revise the draft in the light of
written comments that Ms. Husain will provide during the next quarter after collecting input from her
colleagues. Once these comments are received, IDRC will finalize the report.

7. Technical support for AFR/SD initiatives to address the impact of HIV/AIDS on educational
systems

Expected Outputs:
TA for implementation, dissemination workshop provided

Progress toward outputs, problems encountered, proposed solutions:

SARA sponsored two participants from West Africato attend the AFR/SD/HR and HEARD-sponsored
workshop for representatives of ministries of education and of finances of SADC countries to discuss the
impact of HIV/AIDS on the education systems. SARA is exploring the possibility of organizing such a
workshop for West African Francophone countries.
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8. Assist AFR/SD SO 9 Team in managing the HIV/AIDS Results package

Expected Outputs:
Core team meetings held
SO 9 portfolio reviews organized
Performance monitoring plan drafted
Peer reviews organized and expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe has revised the SO 9 RP and drafted the performance monitoring plan. Peer review is the
next step.

Renuka Bery provided assistance to the Africa Bureau in structuring and editing the results package that is
being developed for the Southern Africa Regional HIV/AIDS Initiative called CORRIDORS.

Dr. Stephen Kinoti, SARA HIV/AIDS Advisor, made efforts to get the Core Team to meet during this
period but it did not happen. Meanwhile, reports on Regional Initiatives and activities by the SARA project
staff were shared by e-mail with the Core and Expanded teams of SO9.
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9. Support advocacy for multi-sectoral approachesto HIV/AIDS

Expected Outputs:

Working group meetings supported
Targeted dissemination implemented
AIDS Briefs and AIDS packets collated

Progress toward outputs, problems encountered, proposed solutions:

SARA received 500 copies of the revised AIDS Briefs and Toolkits. SARA continues to collate HIV/AIDS
packets on multisectoral issues for avariety of audiences. These were presented at a number of conferences,
including the HPN SOTA, Durban AIDS meeting, the Africa Summit, the DJCC meeting at CRHCS in
Arusha, and other meetings in the US. Renuka Bery took copies to the missions and African organizations
she visited whileon TDY in Uganda and Kenya. USAID/Ugandais in the process of developing a
multisectoral HIV/AIDS results package, so the material was timely and welcome. Meantime, revised AIDS
Briefs were disseminated to the NACP Managers and members of the Health Systems Research Network in
ECSA, and plans were initiated to develop a mechanism for the adaptation of the toolkits in selected
countries and to use them for the assessment of the Impacts of HIV/AIDS on various sectors and the country
responses to mitigate the impacts.

In addition, approximately 200 copies of HIV/AIDS packets were distributed during this quarter.

Stephen Kinoti participated in the development of an approach to collect data on micro-financing strategies
for the mitigation of HIV/AIDS in Africa. Global Health Councils is undertaking a study that will also
review activities being undertaken that involve collecting case studies and lessons in economic
empowerment of households and communities.

Finally, the Health Sector HIVV/AIDS Group (HS-HAG) was established with the aim of identifying critical
issues in supporting prevention and mitigation of HIV/AIDS impacts on the health sector. Dr. Kinoti is
chairing the Group.

10. Strengthen CERPOD capacity and involvement with M& E of HIV/AIDS programsin West
Africa

Expected Outputs:

HIV/AIDS point person hired by CERPOD
Action plan developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

At SARA's request, Dr. Mohamadou Gueye of CERPOD was invited to attend the UNAIDS, WHO and
MEASURE- sponsored Global Meeting on Monitoring and Evaluation of National AIDS Programs held
April 12-14, 2000, in Berlin. Dr. Duale Sambe met with Dr. Gueye in Berlin to discuss HIV/AIDS activities
during the difficult time that CERPOD was going through.

44




11. Strengthen CRHCS/ECSA capacity to support HIV/AIDS policy changesin eastern and southern
Africa

Expected Outputs:

Joint strategic planning meeting organized
Action plan developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

Dr. Stephen Kinoti synthesized the proceedings of the DJCC meeting “Responding to the HIV/AIDS
Disaster IN ECSA” held in Arusha and produced the “Recommendations and Actions Plans’ and the

meetings summary report. These will be presented to the August 2000 Health and Finance Ministers
meeting and to the October 2000 ECSA Conference of Health Ministers.

Dr. Kinoti aso visited REDSO/ESA and held consultations with Janet Hayman and Carolyn Jefferson on
regional collaboration in HIV/AIDS work. Other consultations held involved the JHPIEGO Regional Office
in Nairobi; the JHPIEGO office in Uganda; the USAID Missions in Kenya and Uganda; the Regional Center
for Quality of Health Care in Uganda, Uganda AIDS Commissions and AMREF in Kenya. Many of the
activities discussed with these agencies will be implemented in collaboration with the CRHCS.

12. Strategic planning meeting for the Civil-Military Alliance networking activitiesin Africa

Expected Outputs:

Joint strategic planning meeting organized
Action plan developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

SARA has had some discussions with the Policy Project on potentia joint support for a Civil-Military
Alliance meeting being proposed for next Fall.
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13. HIV/AIDS advocacy and information dissemination through African institutions and networks

Expected Outputs:
Working group meetings organized
Information briefs and/or advocacy documents produced and disseminated
Network meetings co-sponsored

Progress toward outputs, problems encountered, proposed solutions:

Dr. Stephen Kinoti participated in the Health Systems Research Network meeting held in Pretoria, SA, with
the support of WHO/AFRO to develop HIV/AIDS research priorities and plan activities to implement the
research. During this meeting, the following documents were shared: AIDS Briefs for Professionals; AIDS
Toolkits; USAID Health Sector HIV/AIDS research questions and SARA’ s Research to Policy document.
Participants were from MOHSs and universities.

A possible role of the HSR Network in the assessment of the Impacts of HIV/AIDS on the health sector and
country responses in mitigation was discussed. This will be followed up.

14. Participation at the International Conference on AIDS, July 2000, Durban, South Africa

Expected Outputs:
SARA represented
Report prepared with recommendations for AFR/SD & SARA

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ellen Piwoz and Dr. Stephen Kinoti will attend the Durban AIDS 2000 meeting in July 2000. This
quarter involved preparation for the meeting only.
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15. Participation in joint planning and coordination activities on international HIV/AIDS initiativesin
Africa (World Bank, UNAIDS, WHO, LIFE, SADC etc.)

Expected Outputs:
SARA staff & consultant involved in meetings and electronic exchanges with partners

Progress toward outputs, problems encountered, proposed solutions:

Dr. Stephen Kinoti coordinated the planned visit to Washington by Dr. Winnie M panju-Shumbusho of
WHO Geneva. He also maintained e-mail communication with Partners in Population and Development-
South to South and REDSO.

Meetings were held with Dr. Balfour and Ms Lebese of the SADC regarding collaboration between SADC
and the CRHCS in HIV/AIDS work, which led to the invitation of CRHCS to the SADC AIDS strategic
Framework launching meeting.

Dr. Duale Sambe attended the Global meeting on monitoring and evaluation of national AIDS control
Programs sponsored by UNAIDS, WHO and USAID-funded Measure Project, and held April 12-14, 2000,
in Berlin, Germany.

Dr. Kinoti and Dr. Duale represented SARA at thisyear IWG meeting.

Finally, a meeting was held with Ms Helen Myezwa, Regional Coordinator of HSR-GTZ, during which
support for HIV/AIDS research and capacity building by GTZ was discussed.
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SO 10: Improved Policies, Strategies and Programs for Preventing, Mitigating and
Transition out of Crises

Results Package: Epidemic preparedness (M anagement of complex emer gencies)

1. Technical support to update AFR/SD Results Package for Epidemic Preparedness and Response

Expected Outputs:
Review meetings held
TA provided for the development and production of the RP

Progress toward outputs, problems encountered, proposed solutions:

No major activity this quarter.

2. Review of the joint AFR/SD, WHO/AFRO & CDC initiative on epidemic preparedness and response

Expected Outputs:
Lessons learned from the WCA block reviewed, documented in a report and disseminated
TA provided by SARA staff and consultant

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe has continued to consult with WHO/AFRO and AFR/SD/HR on identifying the consultant
and the dates for the review. It is now set to take place in late July and early August this year.
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SPO: Polio

Results Package: Polio

1. Support the development of WHO/AFRO dissemination and advocacy strategy for Polio eradication and
EPI

Expected Outputs:
TA provided to WHO/AFRO to help develop dissemination and advocacy strategy

Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery has continued to keep in close contact with Grace Kagondu at WHO/AFRO to advise, as necessary,
on dissemination activities. Ms. Bery has also been coordinating with CHANGE and BASICS projects to ensure
that our technical assistance efforts are coordinated. In addition, SARA has been involved in helping CDC and
AFRO think through a strategy for disseminating the laboratory manual. SARA is aso translating the lab manual
into French. This translation should be completed by early next quarter and a dissemination plan will be
developed.
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SO: Cross-cutting

Results Package: Various areas

1. Document the impact on PHN & basic education policies, strategies and programsin Africa of selected
AFR/SD-funded activities

Expected Outputs:
TA for M& E of activities provided
Impact sheets developed and used

Progress toward outputs, problems encountered, proposed solutions:

Anne Inserra has continued to work with AFR/SD/HR and SARA staff on performance monitoring and
evaluation systems for the entire AFR/SD/HR program portfolio. She also continued to work with Core SO

teams on specific M& E issues affecting their separate programs.

In an additional development, a M&E Core Group was formed with representation from each of the Core SO
teams. The M&E Group’s mandate is to make recommendations on improvements to specific aspects of M& E
systems, and to assist Core teams in implementing those recommendations. The M&E Group had several
meetings to discuss specific topics, including development of the activity funding database, development of a
format and content for a proposed semi-annual implementation report to be completed by implementing
agencies that may be instituted, and very preliminary work on a potential planning arrow tool for activities:

Initial work on the design of an Access database to track activities and funding has begun. The Mitchell
Group did some early design work on the system, and SARA has now taken over. Multiple discussions on
the purpose and functions of the system have been held with many staff. A proposal for the database has
been drawn up. SO Core team members seem to want a simple system that would enable them to track all
of their activities and the corresponding budget amounts. Discussions are now underway with
AFR/SD/HR staff to determine how this new database should relate to existing spreadsheet tools that they
have been using to track more detailed budget information for activities.

Many AFR/SD/HR staff liked the idea of trying to get all implementing partners to submit standardized
semi- annual or annual activity implementation reports. In practice, however, there are several constraints
to initiating such a system. The consensus is that AFR/SD/HR staff do not have time to produce such
reports. Also, it may not be feasible for this staff to request any extra reports from the implementers of
projects housed in other bureaus, such as Global field support activities.

Ms. Inserra drew up a proposed draft planning arrow tool for activities, based on materials developed under
SARA |. SO Core team members on the M& E Group agreed to test the planning tool on several activities
and bring feedback to the M& E Group.

A draft impact review for the JHU CUP (male involvement in HIV/AIDS prevention through sports) activity in
East Africa has been drawn up by Bill Rau. Bill has also been contracted to prepare several impact reviews for
components of the SANA project. Impact reviews on additional activities are also being planned.
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2. Support the development of an AFR/SD Strategy and/or Results Package for capacity building

Expected Outputs:
Working group meetings held
RP developed
TA for the implementation of selected activities provided

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe and Dr. Suzanne Prysor-Jones prepared some power point slides for Dr. Hope Sukin's
presentation on human resource management issues at the SOTA course. SARA islooking to identify a
consultant to prepare a discussion paper on public health workforce at leadership levelsin Africa.

3. Technical support for the CRHCS/ECSA approach to monitoring and evaluation of PHN policy
changesin eastern and southern Africa

Expected Outputs:
Policy M& E manual and tools developed and disseminated
TA for advocacy and monitoring policy implementation

Progress toward outputs, problems encountered, proposed solutions:

Some feedback from reviewers was obtained this quarter but SARA is still awaiting CRHCS comments.

4. Production and dissemination of manual on qualitative research

Expected Outputs:
Manual produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

This document, Qualitative Research for Improved Health Programs, continues to be requested by many
different organizations. It has also been displayed at several conferences that have generated orders, such as
PHN SOTA, IMCI meeting, etc. A draft French translation has been completed.
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5. Technical support to CERPOD for the development of a self-evaluation guide

Expected Outputs:
TA provided
Manual produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Following revision of this guide based on information from the field test, it was distributed to a number of
Francophone experts in evaluation for technical review. Comments were due in July. In addition, the training
manual, which had been developed by the CERPOD consultant, has also been revised to incorporate more
practical, action-oriented activities into the training. However, since the self-evaluation guide may require
further revision, based on the expert review, that would require further revision to the training manual. In
addition, Anne LaFond of Measure 2 and Lonna Shafritz, SARA Dissemination Specialist, met in June with
Suzanne Reier, COP of the JSI bi-lateral project, to discuss ways to integrate this manual into the Malian health
information and evaluation system.

6. Support CESAG linkages with other institutions for dissemination and training in health management

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

CESAG is going ahead with planning the second regional course on evaluation methods in conjunction with
Measure 1. Suzanne Prysor-Jones met with Dr. Erin Eckert and Dr. Leontine Gnassou on this work. CESAG
is recruiting for 3 positions in the health economics department. Its Director, Mme. Laurence Codjia, is
planning to go to Guineato visit the COPE for child health initiative. And Dr. Gnassou is hoping to participate
in a QAP regional training in Niamey next quarter. In addition, Dr. Prysor-Jones visited CESAG in May and
met the new CESAG Director General. The institution seems a bit steadier at this point and the health
department is to become an autonomous institute. Laurence Codjia expressed interest in CESAG playing a lead
role in training Francophone facilitators and developing case studies on human resources issues in West Africa.
However, Mme. Codjiais also somewhat unsure of her future at the institution.
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7. Organize an issues identification process on health financing and health sector reform prioritiesin
Africa

Expected Outputs:
Working group meetings organized
Literature reviewed
| ssues paper drafted

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

8. Support the planning of CORE consultative meeting on education and health linkages

Expected Outputs:
Working group meetings organized
TA provided for agenda and background materials development

Progress toward outputs, problems encountered, proposed solutions:
Dr. Yolande Miller-Grandvaux, Dr. Suzanne Prysor-Jones and Micheline Ntiru held a meeting to discuss ideas

for collaboration on school education and health activities and priorities of AFR/SD/HR More activities are
expected next quarter.

9. Development of capacity, agenda, and strategy for health systemsresearch in Francophone Africa

Expected Outputs:
Networking meetings held
Materials trand ated and disseminated

Progress toward outputs, problems encountered, proposed solutions:

No major activity this quarter.

10. Participation at the REDSO/ESA-sponsored Quality of Care Conference, February 2000

Expected Outputs:
Resource persons provided for selected roundtable sessions at the conference

Progress toward outputs, problems encountered, proposed solutions:

This activity is completed.
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11. Promote the twinning of NAPHI member institutions for the development of public health curricula

Expected Outputs:
TA for the development of the twinning framework provided
Framework tested with about 3 schools on one topic

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

12. Development and production of a CD-ROM with relevant literature on management of disasters and
complex humanitarian emergencies (CHE)

Expected Outputs:
Relevant materials collected, reviewed and scanned
CD-ROM produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Relevant materials have been collected and reviewed, and are being scanned for the CD-ROM.

13. Development of a training manual for NGOs working on management of disasters, complex
humanitarian emergencies, and transition programs

Expected Outputs:
Manual developed, tested and produced

Progress toward outputs, problems encountered, proposed solutions:

SARA hasinitiated a Tulane sub-agreement with JHU School of Public Health Center for the study of Refugees
and Migration for the production of the manual.

14. Strengthen selected NAPHI member institutionsin the area of training, resesarch and infor mation
sharing on management of disastersand CHE

Expected Outputs:
Working group meeting organized
Action plan developed and implemented, including plan for resource mobilization

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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15. Management and maintenance of the CERTI website

Expected Outputs:
Moderation and quality assurance implemented
Materials posted on website
Site maintained
Listserv expanded to include more field people

Progress toward outputs, problems encountered, proposed solutions:

The CERTI Website has been redesigned and made more attractive and interactive.

16. Documentation and dissemination of NGO/PVO promising practicesin transition interventions

Expected Outputs:
Study report produced and disseminated
Briefs on best practices prepared and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Personal and health problems of consultant Dr. Storms have jeopardized the completion of this activity.
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SO: Cross-cutting

Results Package: Dissemination and advocacy

Result ia: Capacity to Advocate

1. Train other regional African institutionsin advocacy (ERNWACA/Anglophone & CRHCS)

Expected Outputs:
Selected African institutions trained

Progress toward outputs, problems encountered, proposed solutions:

This quarter, the ERNWACA Anglophone advocacy training was conducted in Ghana. (See SO 6, item 2) In addition,
SARA supported part of an advocacy training given by CAFS to the human resource and capacity building program at
CRHCS in which 30 participants attended from 5 countries. Renuka Bery has been discussing ways to provide
advocacy training to the CRHCS technical team as well as the Regional Centre for Quality of Health Care. She has
also been encouraging WHO/AFRO to contact CAFS to arrange an advocacy training for the DDC team at AFRO.

2. Provide the Advocacy Guideto groupsto useit (African institutions, CAs etc.) on request

Expected Outputs:
Advocacy Guide provided to selected groups

Progress toward outputs, problems encountered, proposed solutions:

In response to 26 requests, 107 copies of the Advocacy Guide were sent out this quarter; 62 copies of the English
version and 45 of the French version.

3. U.S.-based consultative meeting with organizations involved in advocacy in Africa +materials fair

Expected Outputs:
Consultative meeting and fair held

Progress toward outputs, problems encountered, proposed solutions:

This should take place at the end of next quarter. A date in September is being vetted and a final date should be
determined soon.

56




4. Follow-up on the advocacy training to see whether and how the participants have used their skills

Expected Outputs:
Follow-up completed

Progress toward outputs, problems encountered, proposed solutions:

Discussions have taken place with both CESAG and CAFS. A strategy has been developed to follow-up with
participants. SARA is prepared to provide some seed funding for this activity in order to get it moving faster.

5. Develop materials to improve the use of advocacy guide, e.g., one-day training guide

Expected Outputs:
Materials Devel oped

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

Result ib: Capacity to Disseminate | nfor mation

6. Work closely with CRHCS to develop strategy to reintegrate centers. Work with new CRHCS info staff
person to strengthen program as necessary

Expected Outputs:
Centers re-integrated
Program strengthened as needed

Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery continues to be in contact with CRHCS. The organization has had limited funding in the past 6 months,
but remains committed and is seeking ways to involve the IDCs to ensure that momentum is not lost. Ms. Bery has
kept CRHCS up-to-date on the activities of individual IDCs that she has visited. In addition, she has encouraged
CRHCS to submit an abstract to the AHILA 7 conference in September to bring together several IDC coordinators and
the Secretariat to share the IDC model at the conference.
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7. Work with African institutionsto build capacity in repackaging information. Possible activities include
wor kshop, training, etc through e.g. CERPOD, CRHCS

Expected Outputs:
Increased capacity of African institutions to repackage information

Progress toward outputs, problems encountered, proposed solutions:

Late this quarter, Renuka Bery met with HealthLink International in London and discovered that they are finalizing a
training course on repackaging. Ms. Bery discussed possibly testing this with CRHCS or other African institutions
early in the new year (2001). This activity would be a joint one and would enable SARA to collaborate with
HealthLink.

8. Assist African institutionsin repackaging information on an as needed basis.
$ CRHCS

$ CERPOD

$ Others

Expected Outputs:
Information repackaged

Progress toward outputs, problems encountered, proposed solutions:

This quarter, SARA assisted CRHCS in repackaging the report from the DJCC meeting. A five-page summary was
developed as well as a two-page summary of recommendations. These were distributed at the International AIDS
meeting in Durban early in the last quarter.

9. Collaborate with other USAID Projects (e.g. BASICS, Horizons, Synergy, Measure) to improve their
dissemination on priority AFR/SD issues on request

Expected Outputs:
Dissemination of priority issues improved for selected projects

Progress toward outputs, problems encountered, proposed solutions:

SARA has continued to work with BASICS on several issues, particularly in providing input into developing an
advocacy activity for neonatal health. In addition, SARA has met with Pop Council/Frontiers, NGO Networks and
JSI/SEATS projects to discuss different ways to repackage and disseminate the information coming from the
investments made by AFR/SD/HR in reproductive health. SARA has aso been in contact with SFPS but has not
provided recent feedback.
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10. Collaborate with other African Institutions (e.g. RATN, RESAR, CESAG, WHO/AFRO, Makerere,
AMREF, HST, FAWE, NARESA, ERNESA) to improve their dissemination on priority AFR/SD issues

Expected Outputs:
Dissemination of priority issues improved for selected institutions

Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery provided technical assistance to the Regional Centre for Quality of Health Care on dissemination and
advocacy and developed a dissemination strategy and work plan. Ms. Bery aso discussed the possibility of
developing an electronic discussion group with FAWE on education issues. She has also been in regular
communication with WHO/AFRO on moving forward on a dissemination plan as well as giving feedback on current
dissemination activities or opportunities. In particular, Ms. Bery has been working closely with CDC and
WHO/AFRO on generating a dissemination plan for the Laboratory manual.

SARA, through ACI, has worked closely with CEFOREP to repackage the EOC studies and assist in identifying a
targeted dissemination strategy.

11. Develop series of Dissemination Briefsto assist projects and African institutionsin developing and carrying
out a dissemination strategy

Expected Outputs:
Dissemination briefs developed
Dissemination strategy developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

This quarter, the dissemination team has continued to discuss the briefs, but they have not been written as of yet.

12. Monitor CERPOD's activities with dissemination centers and assist in ensuring activities are progressing

Expected Outputs:
Activities monitored
Technical assistance provided as heeded

Progress toward outputs, problems encountered, proposed solutions:

Attempts were made to contact CERPOD this quarter, but SARA has not had any concrete responses about the
dissemination centers in the various countries. More concerted efforts will be made in the next quarter to follow-up
on this activity.
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Result ic: Capacity to Communicate Electronically

13. Provide connection fees and training to African institutions

Expected Outputs:
Selected African institutions on-line with e-mail and Internet access

Progress toward outputs, problems encountered, proposed solutions:

This quarter, the nutrition Focal Point in Cote-d’ Ivoire completed his connection and is now on the internet. There are
no others pending for the moment.

14. Link African institution personnel to e-communication opportunities

$ MOH ministersin ECSA region through CRHCS
$ CERPOD dissemination center staff
Expected Outputs:

Selected personndl linked to opportunities

Progress toward outputs, problems encountered, proposed solutions:

SARA has been discussing this activity with CRHCS, which is very interested. The information speciaist at CRHCS
sent alist of names and addresses of potential focal pointsto link into this network and these have been passed on to
the Leland team at USAID. Renuka Bery aso visited the director general of health services in Uganda to share this
idea and to find out what Uganda is planning with respect to electronic communication.

As mentioned above (item 10, this section), discussions were initiated with FAWE to start an electronic discussion
group on education issues. FAWE isto send SARA a proposal for an activity to start in FY 2001.
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Result iia: Materials Development and Production

15. Design and package information in appropriate formats (books, syntheses, executive summaries, e-notes,
policy briefs/brochures, tools). Current documentsin production include:

Manual on Qualitative Manuals (English and French)

Training guide for Making a Difference to Policies and Programs (French)

Policy manualsfor CRHCS

CRHCS program Briefs (Printing)

Self-evaluation Manual (English and French)

BB BHeH

Expected Outputs:
Selected information designed and packaged

Progress toward outputs, problems encountered, proposed solutions:

The Manual on Qualitative Manuals has been disseminated quite widely in English and is often requested. It isbeing
trandlated into French and should be finalized and printed next quarter. It has been converted to a web format and
posted on the AFR/SD web site. The training guide for Making a Difference is being distributed in French as well as
in English. Progress is being made on the self-evaluation manual in French and a training guide is a so being further
developed to accompany it. We hope that this will be finalized next quarter, but may take more time as CERPOD is
involved. SARA produced the IMCI Advocacy brochure and will produce a version in French. Demand is high and
SARA will reprint the English next quarter.

A total of three e-notes were submitted to AFR/SD/HR this quarter. E-note #36 on TB was converted to HTML and
posted to the AFR/SD/HR web site. In addition, at |east three documents were converted and posted on the
AFR/SD/HR web site.

16. Reprints needed of following documents

$ Making the Internet Connection Count (French)

$ Advocacy Guide (French)

$ Making a Difference to Policies and Programs (English)

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

This activity is completed.
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7. Dissemination of key cross-cutting products as requested, e.g.:
$ Introduction to Advocacy

$ Influencing Policies & Programs

$ Making the Connection Count

$ Knowledge Utilization

Expected Outputs:
Products disseminated

Progress toward outputs, problems encountered, proposed solutions:

Advocacy Guide: In response to 26 requests, 107 copies of the Advocacy Guide were sent out this quarter; 62
copies of the English version and 45 of the French version.

Influencing Policies and Programs. In response to 21 requests, 166 copies were sent out this quarter, 157 copies
of the English version and 9 of the French version.

Making the Internet Connection Count: In response to 16 requests, 88 copies were sent out this quarter, 25 copies
of the English version and 63 of the French version.

Knowledge Utilization: In response to 1 request, 1 copy was sent out this quarter.

18. Assessments of Use of AFR/SD-SARA products (2 documents per year)
= Timeto Act and Advocacy guide
= Research Guide and AIDS Briefs

Expected Outputs:
Use of documents assessed & presentation given

Progress toward outputs, problems encountered, proposed solutions:

Lonna Shafritz presented the results of the 22 Questions analysis to AFR/SD/HR in June to show the approach used as
well as the results.

Questionnaires have been sent out to bulk users of the advocacy guide and a number of responses have been received.
Analysis of the information is scheduled to be completed shortly. Information will start to be gathered for A Time to
Act next quarter and we hope to have it completed and analyzed by the end of FY 2000.
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Result iib: Dissemination Channels

19. Mail documentsto targeted mailing list

Expected Outputs:
Documents mailed

Progress toward outputs, problems encountered, proposed solutions:

2878 documents were sent out this quarter, including requests. 257 requests were filled for 2812 documents. 163
records were added to the SARA Mailing List Database.

In addition, this quarter SARA has begun the task of updating all the sectoral mailing lists. These should be
completed next quarter.

20. Redesign and maintain Website with relevant information and publications/publication infor mation

Expected Outputs:
Website redesigned

Progress toward outputs, problems encountered, proposed solutions:

Web page redesign began for Child Survival, Maternal Health and Health Sector Reform, HIV/AIDS, Maternal Health
and Polio. The revised USAID/AFR/SD/HR web site should be launched in the next quarter.

21. Promote information through various listservs (AFRONETS, ReproHIth, WB, AHIL ANet)

Expected Outputs:
Information promoted

Progress toward outputs, problems encountered, proposed solutions:

Assisted Sustainable Approaches to Nutrition in Africa (SANA) Project’s West African field advisor in establishing a
“Nutrition Electronic Forum [listserv].” The dissemination specialist position was posted on various listservs and web
sites. Several documents, including Qualitative Research Guide were publicized on several listservs.
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22. Develop an electronic conference (with some SO Team)

Expected Outputs:
Electronic conference developed with selected team

Progress toward outputs, problems encountered, proposed solutions:

As mentioned above (this section, item 10), discussions were initiated with FAWE to start an electronic discussion
group on education issues. FAWE isto send SARA a proposal for an activity to start in FY 2001.

23. Explore new activities such as CD-ROM S and listservs. Assess whether SARA should put something
together for a CD-ROM. Explore whether alistserv like AFRO-NETS for health exists for education. Monitor
CERTI CD-ROM activity

Expected Outputs:
New activities of this nature identified, including whether SARA should do CD-ROM
AFRO-NETS like listserv for education identified if one exists
CERTI CD-ROM activity monitored

Progress toward outputs, problems encountered, proposed solutions:

Soe Lin Post, SARA Electronic Applications Specialist, met with AED’s IT Network Administrator to discuss
establishing a listserv forum. Information on how to run an electronic forum was acquired and used to assist SANA as
indicated in item 21 above.

Result iic: User Needs

24. I dentify information for decision makers

Expected Outputs:
Information identified

Progress toward outputs, problems encountered, proposed solutions:

Plans to conduct analysis of decision-makers' needs are under discussion. Key factors are methodology and who to
conduct this analysis.
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25. Analyze tracking information on major SARA publications

Expected Outputs:
Information analyzed

Progress toward outputs, problems encountered, proposed solutions:

During the dissemination team’ s presentation to AFR/SD in June, tracking information for the second quarter was
presented. Thisinformation is available on request. For tracking of major publications for the third quarter, see ltem
17 above.

Result 3: Dissemination and Advocacy Activities Incorporated into AFR/SD SOs

26. Provide TA to all AFR/SD teamsto ensure that RPs have dissemination & advocacy built into activities

Expected Outputs:
TA given & dissemination & advocacy activities reviewed

Progress toward outputs, problems encountered, proposed solutions:

SARA has continued to provide dissemination and advocacy assistance to various core teams. Those that have met
this quarter include reproductive health, malaria/I D, education, nutrition, HIV/AIDS and polio.

27. SO Team Core Group Dissemination Activities (cross-refer enced)

SO6- Education
Design and Print DHS Profiles
Education/AIDS workshop in Africa
Repackaging and production of Impact Sheets
ERNWACA Anglophone Advocacy Workshop

Expected Outputs:
DHS profiles designed & printed
Education/A1DS workshop organized
Impact Sheets repackaged and produced
ERNWACA anglophone advocacy workshop organized

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 6 above.
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SO7- Malaria/l nfectious Diseases
Production, trandation, and printing of Malaria docs

Expected Outputs:
Per Table

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 7 above.

SO7- Nutrition/child survival
Design and Printing of Nutrition Briefs
Collaboration on IMCI modules
Production and Printing of HIV formative Research in SA
Production and printing of HIV and nutrition paper

Expected Outputs:
Nutrition Briefs designed & printed
HIV Formative Research in South Africa produced and printed
HIV and nutrition paper produced and printed

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 7 above.

SO8-Population and Reproductive Health

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 8 above.
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SO9-HIV/AIDS
Production and printing of Community Mabilization Paper ?
Production and printing of Ishrat's paper
Collation of Briefing packets
Other Sectoral workshops

Expected Outputs:
Community Mobilization paper produced & printed
Ishrat’s paper produced & printed
Briefing packets collated
Sectoral workshops organized

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 9 above.

SO10- Crisis Prevention

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 10 above.

SPO 2 - Polio Eradication
Continue assisting WHO/AFRO on dissemination and Advocacy

Expected Outputs:
Assistance provided

Progress toward outputs, problems encountered, proposed solutions:

See information under SPO Polio above.
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